

Week of March 20, beginning Tuesday:

Tuesday:

Pipe Crew A will be working in the unnamed alley between Maple and Poplar. **This Alley will be closed from Garber to Hemlock.**

Pipe Crew B will do a tie in on Front Street between Walnut and Cherry. **This portion of Front Street will be closed during this work.** Following that crews will be working on an extension off Strawberry Alley. **Strawberry alley will be closed between Front Street and Broad Street during this work.**

A Punch Crew will be working on Inlets, cleaning existing inlets, and straightening curb boxes.

A Concrete Crew will star work. This work will be weather contingent.

Wednesday:

Crews will start about 9 am.

The Concrete Crew will be working.

Pipe Crew A will be in the intersection of Cedar and Poplar then in the intersection of Cedar and Maple. **These intersections will be closed during this work.**

Pipe Crew B will complete the extension off of Strawberry.

The Punch Crew will continue working on Inlets, cleaning existing inlets, and straightening curb boxes.

Thursday:

Pipe Crew B will do a storm transition at the bottom of Walnut. **Walnut will be closed from North Juniata to Front Street.**

Punch work will be done by the remaining men.

Friday:

If the weather permits landscaping to be done we will work.