

Phone (814) 695-5021



Fax (814) 696-0910

GRANNAS BROS. STONE & ASPHALT CO., Inc.

Asphalt and Crushed Stone

ROAD CONSTRUCTION AND RESURFACING

P.O. Box 488

Hollidaysburg, PA 16648

PAVING NOTICE

Hollidaysburg Borough has contracted with Grannas Bros. to reconstruct Leaf Lane. Weather permitting, the work will take place as follows:

Mon 4/24	Excavate existing roadway 12" deep.
Tues 4/25	Finish Excavation of roadway
Wed 4/26	Place Stone base
Thurs 4/27	Pave with Base Course of asphalt
Fri 4/28	Place Top Coat of asphalt

The road will be closed during this operation, and we will work 7 am to 5 pm. Daily from 7 am to 6 pm timeframe, you will not have access to your driveway. Please make arrangements to get your vehicle out ahead of time each day. For the first 2 days, there will be no access to your driveway each evening due to the large drop off. We will make stone ramps to allow you to access Leaf Lane, and park on the street each evening by 6 pm. If you park on the street, please have your car out of the way by 6:45 am each day. Once we get to day 3, we should be able to provide you access to your driveway each evening by 6 pm by making stone ramps. However, if you have a low riding car, you are taking all risk of vehicle damage by accessing your driveway. On day 4, when we place the base course of asphalt, you should be able to drive on that late that day, by 6 pm, and access your driveway. For any questions, ask for our foreman on the job the first day.

This is a TENTATIVE schedule. The order listed is the approximate order, not a guarantee. Schedule is dictated by work progress and weather. In the event of rain, this work would be rescheduled for the next suitable weather day. Thank you in advance for your cooperation during this week of inconvenience, as it will result in a nice improvement for you and your neighbors.