

December 5:

Monday through Thursday:

Crew A will be on Bel Air digging towards Bel Air Circle. Bel Air will be closed Monday through Thursday. Once finished on Bel Air and Bel Air Circle this Crew will move to Poplar between Garber and Cedar. When this move takes place it will be necessary to close Garber between North Juniata and North Montgomery. *Notification will be made about this when it is due to take place.*

Crew B will start the week on McGraw between Montgomery and Juniata Alley. On Tuesday they will move to Sassafras Alley between Garber and Hickory. They will be in this area for the remainder of the week.

The Lateral Crew will be on Bel Air Monday, North Juniata Tuesday, and finish the week on Bel Air and Leaf.

The Concrete Crew will be on Walnut and North Juniata.

In Two Weeks: (Monday through Thursday):

Crew A will be on Poplar and Hemlock.

Crew B will be on Juniata Alley and Long Alley.

The Lateral Crew will be on Cedar & Hemlock between Union and North Montgomery.