

**September 5 – September 8:**

- R A Monzo will be on Jones Street installing laterals.
- Borbonus will be on Garber Street, and Edgar working on Laterals.
- Testing will take place in all locations for both crews